
Activity ID Activity Name Orig Dur Remain Dur % Complt Start Finish Actual Start
Actual 
Finish Total Float

Bunker Hill Central Treatment Plant Working R1 Reflection 623 279 02‐May‐17 A 26‐Jul‐19 2‐May‐17 76
  BH‐1500 Final Dgn Approval (Contract Milestone) 0 0 0% 16‐Aug‐18 77
  0001 ‐ Engineering, Design, Geotechnical, Survey, and Services During Construction 584 218 02‐May‐17 A 30‐Apr‐19 2‐May‐17 137
    Preconstruction Submittals 501 218 01‐Jun‐17 A 30‐Apr‐19 1‐Jun‐17 137
      Package 4 ‐ CTP / GWCS Balance of Design and Temporary Treatment System 168 70 18‐Jan‐18 A 25‐Sep‐18 18‐Jan‐18 285
        BH‐8345 TAB Specialist Design Review 20 20 0% 2‐Jul‐18 30‐Jul‐18 324
        BH‐8355 Subm TAB Spec Dgn Revw report 1 1 0% 31‐Jul‐18 31‐Jul‐18 324
        DP4A Demo sub‐package 38 0 23‐May‐18 A 14‐Jun‐18 A 23‐May‐18 14‐Jun‐18
          BH‐8375 Govt Review IFC DP 4A  Demo 14 0 100% 23‐May‐18 A 14‐Jun‐18 A 23‐May‐18 14‐Jun‐18
          BH‐8390 Govt Accpt ‐ IFC Dgn Pkg 4A Demo 1 0 100% 14‐Jun‐18 A 14‐Jun‐18 A 14‐Jun‐18 14‐Jun‐18
        DP4B Civil & Structural Concrete sub‐package 61 20 30‐Mar‐18 A 16‐Jul‐18 30‐Mar‐18 76
          BH‐4258 Govt Accpt hydraul calcs f/ efflu pipe and GWCS force main 1 1 0% 18‐Jun‐18 18‐Jun‐18 95
          BH‐9775 Address Govt Cmts 1 ‐ DP 4B Civil, Struct Concrete 6 10 75% 30‐Mar‐18 A 29‐Jun‐18 30‐Mar‐18 34
          BH‐9780 Subm IFC Package 4B Civil, Struct Concrete 1 1 0% 29‐Jun‐18 29‐Jun‐18 35
          BH‐9765 Govt Accpt Final ‐ Dgn Pkg 4B Civil, Struct Concrete 1 1 75% 21‐May‐18 A 30‐Jun‐18 21‐May‐18 50
          BH‐9784 Govt Review IFC DP4B Civil, Struct Concrete 14 14 0% 1‐Jul‐18 15‐Jul‐18 50
          BH‐9785 Govt Accpt ‐ IFC Dgn Pkg 4B Civil, Struct Concrete 1 1 0% 16‐Jul‐18 16‐Jul‐18 36
        DP4C Mechanical & Structural Steel sub‐package 10 10 29‐Jun‐18 15‐Jul‐18 58
          BH‐9925 Subm IFC Package 4C Mechanical & Steel 1 1 0% 29‐Jun‐18 29‐Jun‐18 56
          BH‐9930 Govt Review IFC DP4C Mechanical & Steel 14 14 0% 30‐Jun‐18 14‐Jul‐18 80
          BH‐9935 Govt Accpt ‐ IFC Dgn Pkg 4C Mechanical & Steel 1 1 0% 15‐Jul‐18 15‐Jul‐18 80
        DP4D Elect, I&C sub‐package 141 43 18‐Jan‐18 A 16‐Aug‐18 18‐Jan‐18 77
          BH‐9790 Prep Final ‐ Dgn Pkg 4D Electrical, I&C 60 5 83% 18‐Jan‐18 A 22‐Jun‐18 18‐Jan‐18 74
          BH‐9795 AMEC Rnd 2 QC ‐ Dgn Pkg 4D Electrical, I&C 5 5 0% 25‐Jun‐18 29‐Jun‐18 74
          BH‐9800 Submit Final ‐ DP 4D Electrical, I&C 1 1 0% 29‐Jun‐18 29‐Jun‐18 74
          BH‐9805 Govt Accpt Final ‐ Dgn Pkg 4D Electrical, I&C 1 1 0% 22‐Jul‐18 22‐Jul‐18 106
          BH‐9810 Govt Revw Final ‐ Dgn Pkg 4D Electrical, I&C 22 22 0% 30‐Jun‐18 22‐Jul‐18 106
          BH‐9815 Address Govt Cmts 1 ‐ DP 4D Electrical, I&C 8 8 0% 23‐Jul‐18 1‐Aug‐18 76
          BH‐9820 Subm IFC Package 4D Electrical, I&C 1 1 0% 1‐Aug‐18 1‐Aug‐18 76
          BH‐9824 Govt Review IFC DP4D Electrical, I&C 14 14 0% 2‐Aug‐18 15‐Aug‐18 108
          BH‐9825 Govt Accpt ‐ IFC Dgn Pkg 4D Electrical, I&C 1 1 0% 16‐Aug‐18 16‐Aug‐18 108
        DP4E Clarifier Repair sub‐package 51 51 43297 25‐Sep‐18 255
          BH‐9940 Prep Final ‐ Dgn Pkg 4E Clarifier Repairs 31 31 0% 16‐Jul‐18 27‐Aug‐18 255
          BH‐9945 AMEC Rnd 2 QC ‐ Dgn Pkg 4E Clarifier Repairs 5 5 0% 28‐Aug‐18 4‐Sep‐18 255
          BH‐9950 Submit Final ‐ DP 4E Clarifier Repairs 1 1 0% 4‐Sep‐18 4‐Sep‐18 255
          BH‐9960 Govt Revw Final ‐ Dgn Pkg 4E Clarifier Repairs 21 21 0% 5‐Sep‐18 25‐Sep‐18 345
      Package 5 ‐ Sludge Impoundment 30 25 01‐Jun‐18 A 23‐Jul‐18 1‐Jun‐18 273
        BH‐4700 Prep borrow material quantities, sources and properties 25 0 100% 01‐Jun‐18 A 14‐Jun‐18 A 1‐Jun‐18 14‐Jun‐18
        BH‐4710 Prep geomembrane catalog cuts, installer and testing lab qualifications, s 25 0 100% 01‐Jun‐18 A 14‐Jun‐18 A 1‐Jun‐18 14‐Jun‐18
        BH‐4705 Subm borrow material quantities, sources and properties 1 0 100% 15‐Jun‐18 A 15‐Jun‐18 A 15‐Jun‐18 15‐Jun‐18
        BH‐4715 Subm geomembrane catalog cuts, installer and testing lab qualifications, 1 0 100% 15‐Jun‐18 A 15‐Jun‐18 A 15‐Jun‐18 15‐Jun‐18
        BH‐4730 Prep Concrete Materials and Properties 25 25 0% 18‐Jun‐18 23‐Jul‐18 273
        BH‐4735 Subm Concrete Materials and Properties 1 1 0% 23‐Jul‐18 23‐Jul‐18 273
      Construction Contracts ‐ tender/award ‐ Preliminary 53 53 43269 30‐Aug‐18 213
        BH‐7140 Release for Tender Clarifier modifications 10 10 0% 18‐Jun‐18 29‐Jun‐18 90
        BH‐7165 Release for Tender ‐ Extraction Well Installation 11 11 0% 19‐Jun‐18 3‐Jul‐18 63
        BH‐7220 Release for Tender ‐ RPA Well Installation 11 11 0% 19‐Jun‐18 3‐Jul‐18 254
        BH‐7080 Release for Tender Mechanical/Piping 10 10 0% 16‐Jul‐18 27‐Jul‐18 142
        BH‐7160 Release for Tender Electrical/Instrumentation 10 10 0% 17‐Aug‐18 30‐Aug‐18 157
      Construction Contracts ‐ tender/award ‐ Final 68 68 43283 5‐Oct‐18 209
        BH‐6160 Award Concrete/Structural 6 6 0% 2‐Jul‐18 10‐Jul‐18 40
        BH‐6445 Award Extraction Well Installation 21 21 0% 5‐Jul‐18 2‐Aug‐18 63
        BH‐6450 Award RPA Well Installation 21 21 0% 5‐Jul‐18 2‐Aug‐18 254
        BH‐6150 Award Clarifier modifications 20 20 0% 20‐Jul‐18 16‐Aug‐18 77
        BH‐6170 Award Mechanical/Piping 25 25 0% 30‐Jul‐18 31‐Aug‐18 142
        BH‐6180 Award Electrical/Instrumentation 25 25 0% 31‐Aug‐18 5‐Oct‐18 157
      Project Schedule 22 22 43329 18‐Sep‐18 210
        BH‐5040 Proj Schedule Refinement & Detailing 22 22 0% 17‐Aug‐18 18‐Sep‐18 210
      Surety Bonds 730 319 01‐Jun‐17 A 30‐Apr‐19 1‐Jun‐17 28
        BH‐1900 Bond coverage period Yr 1 ‐ Yr 2 730 319 0% 01‐Jun‐17 A 30‐Apr‐19 1‐Jun‐17 28
      Permits 50 17 28‐May‐18 A 11‐Jul‐18 28‐May‐18 46
        BH‐5170 Subm Floodway "Zero‐Rise" Certification Documents 50 17 0% 28‐May‐18 A 11‐Jul‐18 28‐May‐18 46
        BH‐5175 Govt Accpt Floodway Cert Doc 1 1 0% 11‐Jul‐18 11‐Jul‐18 46
      Crane Operators 44 44 43269 17‐Aug‐18 69
        BH‐1230 Subm crane operator Quals 22 22 0% 18‐Jun‐18 18‐Jul‐18 70
        BH‐1290 Govt Rev&App of crane operators 30 30 0% 19‐Jul‐18 17‐Aug‐18 98
      Special Inspector 38 33 11‐Jun‐18 A 2‐Aug‐18 11‐Jun‐18 23
        BH‐3700 Prep Certs ‐ special inspectors for all categories of work 22 11 50% 11‐Jun‐18 A 2‐Jul‐18 11‐Jun‐18 23
        BH‐3705 Subm certs ‐ special inspectors for all categories of work 1 1 0% 2‐Jul‐18 2‐Jul‐18 23
        BH‐3710 Govt Rev & App ‐ special inspector certifications 30 30 0% 3‐Jul‐18 2‐Aug‐18 33



      Biobased Products 48 48 43298 21‐Sep‐18 214
        BH‐1220 Prep data for biobased products to include biobased content and source  5 5 0% 17‐Jul‐18 23‐Jul‐18 215
        BH‐1225 Subm data for biobased products to include biobased content and source 1 1 0% 23‐Jul‐18 23‐Jul‐18 215
        BH‐5000 Govt Revw of biobased product list 30 30 0% 24‐Jul‐18 22‐Aug‐18 288
        BH‐1810 Address biobased comments 5 5 0% 23‐Aug‐18 29‐Aug‐18 214
        BH‐1815 Subm resp to biobased comments 1 1 0% 29‐Aug‐18 29‐Aug‐18 214
        BH‐5010 Prep revised biobased product list 5 5 0% 30‐Aug‐18 6‐Sep‐18 214
        BH‐5015 Subm revised biobased product list 1 1 0% 6‐Sep‐18 6‐Sep‐18 214
        BH‐5020 Govt Revw of revised biobased product list 15 15 0% 7‐Sep‐18 21‐Sep‐18 288
      Training Plan 35 61 26‐Feb‐18 A 12‐Sep‐18 26‐Feb‐18 151
        BH‐7240 Prep training plan 35 61 0% 26‐Feb‐18 A 12‐Sep‐18 26‐Feb‐18 151
      Commissioning Plan 35 61 26‐Feb‐18 A 12‐Sep‐18 26‐Feb‐18 151
        BH‐1410 Prep commissioning plan 35 61 60% 26‐Feb‐18 A 12‐Sep‐18 26‐Feb‐18 151
      Decommissioning and Demolition Plan 43 10 05‐Apr‐18 A 29‐Jun‐18 5‐Apr‐18 10
        BH‐2880 Prep R1 D&D plan 15 0 100% 05‐Apr‐18 A 14‐Jun‐18 A 5‐Apr‐18 14‐Jun‐18
        BH‐2885 Subm R1 D&D plan 1 0 100% 14‐Jun‐18 A 14‐Jun‐18 A 14‐Jun‐18 14‐Jun‐18
        BH‐1890 Submit NOI for Demo of Asbestos Containing Material 1 0 100% 14‐Jun‐18 A 14‐Jun‐18 A 14‐Jun‐18 14‐Jun‐18
        BH‐3400 Govt Revw of R1 D&D plan 14 13 100% 14‐Jun‐18 A 28‐Jun‐18 14‐Jun‐18 21‐Jun‐18 14

Prepare R2 D&D Plan 50% 21‐Jun‐18 26‐Jun‐18 21‐Jun‐18
Submit R2 D&D Plan 26‐Jun‐18 26‐Jun‐18
Govt Revw of R2 D&D Plan 27‐Jun‐18 30‐Jun‐18

        BH‐2875 Govt Accpt D&D Plan 1 1 0% 30‐Jun‐18 30‐Jun‐18 10
        BH‐2890 D&D plan approved 1 1 0% 30‐Jun‐18 30‐Jun‐18 10
      Dewatering Plan 66 42 14‐May‐18 A 15‐Aug‐18 14‐May‐18 111
        BH‐6500 Prepare Dewatering Plan 30 20 0% 14‐May‐18 A 16‐Jul‐18 14‐May‐18 111
        BH‐6505 QC Dewatering Plan 5 5 0% 17‐Jul‐18 23‐Jul‐18 111
        BH‐6510 Submit Dewatering Plan 1 1 0% 24‐Jul‐18 24‐Jul‐18 111
        BH‐6515 Govt Review Dewatering Plan 15 15 0% 25‐Jul‐18 14‐Aug‐18 111
        BH‐6520 Govt Accept Dewatering Plan 1 1 0% 15‐Aug‐18 15‐Aug‐18 111
      Acceptance Test Plan 43 43 43329 18‐Oct‐18 199
        BH‐4920 Prep accept test plan 43 43 0% 17‐Aug‐18 18‐Oct‐18 199
    Product Data 22 22 43329 18‐Sep‐18 238
      Final Clean Cover Material Plan 22 22 43329 18‐Sep‐18 190
        BH‐3890 Prep final clean cover material plan 22 22 0% 17‐Aug‐18 18‐Sep‐18 190
      Seed Mix 22 22 43329 18‐Sep‐18 220
        BH‐3900 Prep sitewide seed mix 22 22 0% 17‐Aug‐18 18‐Sep‐18 220
      Soil Amendments 22 22 43329 18‐Sep‐18 238
        BH‐3910 Prep soil amendments, fertilizers and application rates, mulch rate, tacki 22 22 0% 17‐Aug‐18 18‐Sep‐18 238
      Material Gradations, Material Source Certifications 22 22 43329 18‐Sep‐18 238
        BH‐3920 Prep material grads, source certifications 22 22 0% 17‐Aug‐18 18‐Sep‐18 238
    Test Reports 504 218 02‐May‐17 A 30‐Apr‐19 2‐May‐17 31
      Backflow Tester 23 23 43297 15‐Aug‐18 207
        BH‐1380 Subm Cert of BFP tester certification completion 1 1 0% 16‐Jul‐18 16‐Jul‐18 207
        BH‐1720 Govt Rev&App of backflow tester certification 30 30 0% 17‐Jul‐18 15‐Aug‐18 277
      Discharge Monitoring Reports 732 319 02‐May‐17 A 30‐Apr‐19 2‐May‐17 33
        BH‐5050 Prep monthly DMRs Yr 1 ‐ Yr 2 732 319 46% 02‐May‐17 A 30‐Apr‐19 2‐May‐17 33
  0002 ‐ Groundwater Collection System 181 66 27‐Sep‐17 A 25‐Sep‐18 27‐Sep‐17 42
    Extraction Wells 181 66 27‐Sep‐17 A 25‐Sep‐18 27‐Sep‐17 42
      Construction 181 66 27‐Sep‐17 A 25‐Sep‐18 27‐Sep‐17 42
        BH‐EW‐1000 Install control system wells 14 1 95% 27‐Sep‐17 A 18‐Jun‐18 27‐Sep‐17 60
        BH‐EW‐1020 Install Extr Well Eros ctrl 3 3 0% 16‐Aug‐18 20‐Aug‐18 46
        BH‐EW‐1030 Pilot soil borings for extraction wells 7 7 0% 16‐Aug‐18 24‐Aug‐18 42
        BH‐EW‐1052 Extraction well drilling and construction 9‐12 20 20 0% 27‐Aug‐18 25‐Sep‐18 42
  0003 ‐ Mobilization and Demobilization 25 1 25‐Sep‐17 A 18‐Jun‐18 25‐Sep‐17 7
    Mobilization 25 1 25‐Sep‐17 A 18‐Jun‐18 25‐Sep‐17 7
      BH‐1600 Mobilize to site (2018) 6 0 50% 19‐Feb‐18 A 18‐Jun‐18 19‐Feb‐18 6
      BH‐2140 Conduct layout survey 1 1 20% 25‐Sep‐17 A 18‐Jun‐18 25‐Sep‐17 7
  0004 ‐ Soil Bentonite Cutoff Wall 311 279 19‐Mar‐18 A 26‐Jul‐19 19‐Mar‐18 30
    Submittals 35 35 43298 4‐Sep‐18 45

Prepare Mix Design 100% 1‐May‐18 25‐Jun‐18
Submit Mix Design 0% 26‐Jun‐18 26‐Jun‐18

    0004B ‐ Conventional Method 311 279 19‐Mar‐18 A 26‐Jul‐19 19‐Mar‐18 30
      Construction 311 279 19‐Mar‐18 A 26‐Jul‐19 19‐Mar‐18 30
        BH‐SB‐2010 Demo Billboards and signs 22 0 100% 19‐Mar‐18 A 14‐Jun‐18 A 19‐Mar‐18 14‐Jun‐18
        BH‐SB‐2035 Install Temp Fence around SPA 5 0 100% 30‐May‐18 A 14‐Jun‐18 A 30‐May‐18 14‐Jun‐18
        BH‐SB‐2030 Mob & site setup for test wall section 6 4 60% 08‐May‐18 A 22‐Jun‐18 8‐May‐18 42
        BH‐SB‐2065 Set Safety Barriers along I‐90 5 5 0% 18‐Jun‐18 22‐Jun‐18 53
        BH‐SB‐2080 Backfill voids at billboard demolition 8 8 100% 18‐Jun‐18 28‐Jun‐18 11‐Jun‐18 19‐Jun‐18 50
        BH‐SB‐2045 Permanent Fence along I‐90 5 5 0% 25‐Jun‐18 29‐Jun‐18 53
        BH‐SB‐2040 Construct test wall section 0+00 ‐ 2+00 5 5 0% 9‐Jul‐18 13‐Jul‐18 42
        BH‐SB‐2050 Construct SBCW 2+00 to 12+00 (1000 lf) 10 10 0% 16‐Jul‐18 30‐Jul‐18 42
        BH‐SB‐2060 Govt Accpt of test wall 30 30 0% 14‐Jul‐18 12‐Aug‐18 64



        BH‐SB‐2051 SBCW skip to 77+29 to 59+29 (1800 lf) 10 10 0% 1‐Aug‐18 14‐Aug‐18 42
        BH‐SB‐2052 SBCW 59+29 to 41+29 (1800 lf) 10 10 0% 16‐Aug‐18 29‐Aug‐18 49
        BH‐SB‐2053 SBCW 41+29 to 23+29 (1800 lf) 10 10 0% 30‐Aug‐18 13‐Sep‐18 63
        BH‐SB‐2054 SBCW 23+29 to 13+00 (1029) lf) 6 6 0% 14‐Sep‐18 24‐Sep‐18 63
        BH‐SB‐2070 Construct disposal pile 60 60 0% 16‐Jul‐18 15‐Oct‐18 122 To be deleted from the June update as disposal in the SPA has been eliminated
        BH‐SB‐2090 Backfill over the wall 52 52 0% 1‐Aug‐18 19‐Oct‐18 122
        BH‐SB‐2059 SBC Wall Capping 20 20 0% 25‐Sep‐18 23‐Oct‐18 201
        BH‐SB‐2056 SBCW Winter Shutdown 80 80 0% 25‐Sep‐18 22‐Jan‐19 156
        BH‐SB‐2055 SBCW Fill Gap 12+00 to 13+00 (100 lf) 4 4 0% 23‐Jul‐19 26‐Jul‐19 29
  0005 ‐ Central Treatment Plant Upgrades 207 133 15‐Feb‐18 A 27‐Dec‐18 15‐Feb‐18 98
    Procurement ‐ Major Equipment 207 133 15‐Feb‐18 A 27‐Dec‐18 15‐Feb‐18 55
      BH‐9865 Fabrication HDPE Pipe Materials 85 1 75% 15‐Feb‐18 A 18‐Jun‐18 15‐Feb‐18 0
      Motor Control Center Procurement 121 89 01‐May‐18 A 23‐Oct‐18 1‐May‐18 99
        BH‐6095 Prep MCC Product data 10 5 50% 01‐May‐18 A 22‐Jun‐18 1‐May‐18 49
        BH‐6105 MIE Submit MCC Product Data 1 1 0% 25‐Jun‐18 25‐Jun‐18 49
        BH‐6115 Govt Review MCC Prod data 30 30 0% 26‐Jun‐18 26‐Jul‐18 69
        BH‐6125 Approval MCC Prod Data 1 1 0% 26‐Jul‐18 26‐Jul‐18 49
        BH‐6135 MCC Mfr Receipt of Matls 1 1 0% 27‐Jul‐18 27‐Jul‐18 99
        BH‐6490 MCC Fab & Production 60 60 0% 30‐Jul‐18 23‐Oct‐18 99
      Agitators Procurement 104 104 43269 14‐Nov‐18 43
        BH‐9455 Prep Agitators Prod data 10 10 50% 18‐Jun‐18 29‐Jun‐18 43
        BH‐9460 MIE Submit Agitators Prod Data 1 1 0% 2‐Jul‐18 2‐Jul‐18 43
        BH‐9470 Govt Review Agitators Prod data 30 30 0% 3‐Jul‐18 2‐Aug‐18 61
        BH‐9465 Approval Agitators Prod Data 1 1 0% 2‐Aug‐18 2‐Aug‐18 43
        BH‐9620 Agitator Mfr Receipt of Matls 1 1 0% 3‐Aug‐18 3‐Aug‐18 43
        BH‐6470 Agitator Fab & Production 70 70 0% 6‐Aug‐18 14‐Nov‐18 43
      Sludge Thickener Procurement 128 128 43269 19‐Dec‐18 60
        BH‐9625 S Thk Mfr Receipt of Matls 10 10 0% 18‐Jun‐18 29‐Jun‐18 67
        BH‐6460 Sludge Thickener Fab & Production 110 110 0% 2‐Jul‐18 7‐Dec‐18 67
        BH‐6480 Sludge Thickener Repair Parts Fab & Production 100 100 0% 27‐Jul‐18 19‐Dec‐18 60
      Pump Procurement 133 133 43269 27‐Dec‐18 55
        BH‐9495 Prep Pump Prod data 10 10 0% 18‐Jun‐18 29‐Jun‐18 57
        BH‐9500 Submit Pump Prod Data 1 1 0% 2‐Jul‐18 2‐Jul‐18 57
        BH‐9510 Govt Review Pump Prod data 30 30 0% 3‐Jul‐18 2‐Aug‐18 79
        BH‐9505 Approval Pump Prod Data 1 1 0% 2‐Aug‐18 2‐Aug‐18 55
        BH‐9630 Pump Mfr Receipt of Matls 10 10 0% 3‐Aug‐18 16‐Aug‐18 55
        BH‐7700 Pumps Fab & Production 90 90 0% 17‐Aug‐18 27‐Dec‐18 55
      Pressure Filter Procurement 109 109 43269 21‐Nov‐18 74
        BH‐9635 Filter Mfr Receipt of Matls 10 10 0% 18‐Jun‐18 29‐Jun‐18 83
        BH‐9570 Press Filter Fab & Production 90 90 0% 16‐Jul‐18 21‐Nov‐18 74
    Procurement ‐ Pre‐Engineered Buildings 70 70 43269 25‐Sep‐18 74
      BH‐9640 PEMB Mfr Receipt of Matls 10 10 0% 18‐Jun‐18 29‐Jun‐18 74
      BH‐6440 PEMBuilding Fabrication 50 50 0% 2‐Jul‐18 11‐Sep‐18 74
      BH‐9615 PEMBuilding Deliver & Accept 10 10 0% 12‐Sep‐18 25‐Sep‐18 74
    Submittals 35 35 43298 4‐Sep‐18 45
      BH‐3880 Prep matl balance calcs disposal records:  Truck counts of waste by mate 22 22 0% 17‐Jul‐18 15‐Aug‐18 45
      BH‐3885 Subm matl balance calcs + disposal records:  Truck counts of waste by ma 1 1 0% 16‐Aug‐18 16‐Aug‐18 45
      BH‐3886 Govt Revw matl balance calcs + disposal records:  Truck counts of waste  15 15 0% 17‐Aug‐18 31‐Aug‐18 65
      BH‐3888 Govt Accpt matl balance calcs + disposal records:  Truck counts of waste  1 1 0% 4‐Sep‐18 4‐Sep‐18 45
    Construction 126 72 26‐Mar‐18 A 27‐Sep‐18 26‐Mar‐18 159
      BH‐TP‐5510 Construct Maint Bldg mods 34 34 0% 6‐Jul‐18 24‐Aug‐18 92
      Install Temp & Demo 60 24 26‐Mar‐18 A 20‐Jul‐18 26‐Mar‐18 0
        BH‐TP‐5025 Isolate OMW line from LP (Head House) 1 0 100% 26‐Mar‐18 A 13‐Jun‐18 A 26‐Mar‐18 13‐Jun‐18
        BH‐TP‐6005 Lime Slurry Loop Underground 3 3 0% 27‐Jun‐18 29‐Jun‐18 0
        BH‐TP‐6010 Site Piping Road Crossings 6 6 0% 25‐Jun‐18 2‐Jul‐18 0
        BH‐TP‐6000 Lined Pond & Direct Feed Tie‐Ins 13 13 0% 18‐Jun‐18 5‐Jul‐18 0
        BH‐TP‐5460 Install Temp Treatment Tie‐Ins (Steps) 8 8 0% 27‐Jun‐18 9‐Jul‐18 2
        BH‐TP‐5018 Earthwork, Construct Pad for TTP 12 7 75% 14‐Jun‐18 A 9‐Jul‐18 14‐Jun‐18 0
        BH‐TP‐6020 Install UG Temp Treatment Discharge Line 5 5 0% 3‐Jul‐18 10‐Jul‐18 2
        BH‐TP‐5020 Construct Temp Trtmt plant 11 11 25% 28‐Jun‐18 13‐Jul‐18 18‐Jun‐18 0
        BH‐TP‐6015 Install Elect, I&C to Temp Treatment 5 5 0% 9‐Jul‐18 13‐Jul‐18 0
        BH‐TP‐5022 Temp Trtmt Commission & Train 10 10 0% 9‐Jul‐18 20‐Jul‐18 0
      Demo Existing Systems 61 61 43283 26‐Sep‐18 160
        BH‐TP‐5100 Demo polishing pond 3 3 0% 2‐Jul‐18 5‐Jul‐18 10
        BH‐TP‐5200 Demo pol. pond pump house 3 3 0% 2‐Jul‐18 5‐Jul‐18 13
        BH‐TP‐5035 Isolate, Flush Drain Lime Loops 1 1 0% 10‐Jul‐18 10‐Jul‐18 215
        BH‐TP‐5190 Demolish head house 3 3 0% 23‐Jul‐18 25‐Jul‐18 0
        BH‐TP‐5080 Dewater and remove sludge from aeration basin, flocculation tank 15 15 0% 5‐Sep‐18 26‐Sep‐18 39
      Grading, Earthwork, Site Utilities 123 63 26‐Mar‐18 A 14‐Sep‐18 26‐Mar‐18 90
        BH‐TP‐5085 Place 6" minus fill in Polishing Pond (change to 3/4" Grd B) 5 3 5% 30‐Mar‐18 A 20‐Jun‐18 30‐Mar‐18 24
        BH‐TP‐5535 Storm Pipe & Structures @ Reactor 5 3 30% 16‐Apr‐18 A 20‐Jun‐18 16‐Apr‐18 81
        BH‐TP‐5070 Build Walls, Pre‐Load Reactors Footprint (5+120 cal dy) 88 8 50% 23‐Apr‐18 A 27‐Jun‐18 23‐Apr‐18 81



        BH‐TP‐5390 Install site stormwater @ Filter Building 5 3 30% 04‐Jun‐18 A 29‐Jun‐18 4‐Jun‐18 16
        BH‐TP‐5000 Construct gravel roadway to all portions of GWCS 16 16 0% 19‐Jun‐18 12‐Jul‐18 74
        BH‐TP‐5060 CTP Cut / Fill Earthwork 27 27 40% 26‐Mar‐18 A 29‐Aug‐18 26‐Mar‐18 55
        BH‐TP‐5075 Build Wall, Pre‐Load Filter Bldg Footprint (5+30 Cal dy) 25 25 0% 26‐Jul‐18 29‐Aug‐18 0
        BH‐TP‐5135 Cut Filter Bldg Preload material to subgrade 4 4 0% 30‐Aug‐18 5‐Sep‐18 0
        BH‐TP‐5545 Sludge Piping to SIA 11 11 0% 30‐Aug‐18 14‐Sep‐18 90
      Foundations, Concrete 15 15 43349 27‐Sep‐18 0
        BH‐TP‐5140 Inst Grd Beams @ new filter building 15 15 0% 6‐Sep‐18 27‐Sep‐18 0
      Process Piping 5 5 43283 9‐Jul‐18 216
        BH‐TP‐5540 Lime Slurry Loop Tie In 5 5 0% 2‐Jul‐18 9‐Jul‐18 216
  0006 ‐ Sludge Impoundment 58 61 11‐Jun‐18 A 12‐Sep‐18 11‐Jun‐18 285
    Field Activities 58 61 11‐Jun‐18 A 12‐Sep‐18 11‐Jun‐18 285
      BH‐SI‐1030 Perform mass grading for new impoundment and embankments 14 4 80% 11‐Jun‐18 A 22‐Jun‐18 5‐Jun‐18 77
      BH‐SI‐1040 Import 6" liner bedding and finish grade 5 5 30% 25‐Jun‐18 29‐Jun‐18 20‐Jun‐18 77
      BH‐SI‐1042 2" leak detection system 6 6 0% 6‐Jul‐18 13‐Jul‐18 77
      BH‐SI‐1060 Grade for Manhole 2 2 50% 24‐Jul‐18 25‐Jul‐18 18‐Jun‐18 202
      BH‐SI‐1050 Construct 6" CPE filtrate piping underneath the impoundment 8 8 0% 16‐Jul‐18 26‐Jul‐18 77
      BH‐SI‐1052 Install Filter Sand & Gravel Protection Cover 6 6 0% 27‐Jul‐18 3‐Aug‐18 104
      BH‐SI‐1054 Pipe Backfill & Embankment Fill 4 4 0% 6‐Aug‐18 9‐Aug‐18 104
      BH‐SI‐1041 Liner Installation 30 30 0% 2‐Jul‐18 14‐Aug‐18 77
      BH‐SI‐1055 Decant Pipe Risers & Backfill 7 7 0% 10‐Aug‐18 21‐Aug‐18 226
      BH‐SI‐1064 Place Concrete Cast Manhole 26 26 0% 26‐Jul‐18 31‐Aug‐18 202
      BH‐SI‐1070 Tie‐in Mechanical Manhole 3 3 0.00% 4‐Sep‐18 6‐Sep‐18 202
      BH‐SI‐1072 Install 4" Return Line 4 4 0% 7‐Sep‐18 12‐Sep‐18 274
  0008 ‐ Interim Operations 730 319 02‐May‐17 A 30‐Apr‐19 2‐May‐17 26
    Interim Operations 730 319 02‐May‐17 A 30‐Apr‐19 2‐May‐17 26
      BH‐1570 Interim Ops Existing CTP Yr 1 ‐ Yr 2 730 319 54% 02‐May‐17 A 30‐Apr‐19 2‐May‐17 26
  0009 ‐ Commissioning 78 78 43269 5‐Oct‐18 254
    Submittals 78 78 43269 5‐Oct‐18 254
      BH‐4760 Prep & Subm Filter FAT plans 22 22 0% 18‐Jun‐18 18‐Jul‐18 140
      BH‐4765 Govt Accpt filter FAT plans 1 1 0% 17‐Aug‐18 17‐Aug‐18 183
      BH‐4764 Govt Revw filter FAT plans 30 30 0% 19‐Jul‐18 17‐Aug‐18 183
      BH‐4850 Prep & Subm Eqmt FAT plans 22 22 0% 6‐Aug‐18 5‐Sep‐18 43
      BH‐4790 Prep & Subm facility testing plan 22 22 0% 17‐Aug‐18 18‐Sep‐18 267
      BH‐4854 Govt Revw System FAT plans 30 30 0% 6‐Sep‐18 5‐Oct‐18 61
  0011 ‐ Ground Water Flow Model Calibration and Groundwater Collection System Optim 7 7 43269 26‐Jun‐18 268
    0011A ‐ Ground Water Flow Model Calibration 7 7 43269 26‐Jun‐18 268
      BH‐2225 Govt Accept well test + grdwtr model WP 0 0 0% 18‐Jun‐18 18‐Jun‐18 275
      BH‐2105 Govt Accept draft well test WP 1 1 0% 18‐Jun‐18 18‐Jun‐18 268
      BH‐2110 Submit Documentation of GW Model Conversion 1 1 0% 19‐Jun‐18 19‐Jun‐18 268
      BH‐2115 Govt Review of GW Model Conversion 5 5 0% 20‐Jun‐18 26‐Jun‐18 268
  0014 ‐ Operation and Maintenance Program 63 63 43269 16‐Sep‐18 221
    Operation and Maintenance Program 63 63 43269 16‐Sep‐18 221
      BH‐2350 Prep & Subm init Op & Maint data package 5 43 43 0.00% 18‐Jun‐18 16‐Aug‐18 221
      BH‐2360 Govt Revw of Op & Maint data package 5 30 30 0% 17‐Aug‐18 16‐Sep‐18 297
  0015 ‐ Hydrated Lime 365 206 01‐Jan‐18 A 7‐Jan‐19 1‐Jan‐18 115
    Hydrated Lime 365 206 01‐Jan‐18 A 7‐Jan‐19 1‐Jan‐18 115
      BH‐7390 Hydrated Lime 2018 365 206 53.77% 01‐Jan‐18 A 7‐Jan‐19 1‐Jan‐18 115
  1008 ‐ Special Inspections 1 0 24‐Apr‐18 A 18‐Jun‐18 24‐Apr‐18 56
    Special Inspections 1 0 24‐Apr‐18 A 18‐Jun‐18 24‐Apr‐18 56
      SP008‐0115 Govt Accept Special Inspections Requirements 1 0 50% 24‐Apr‐18 A 18‐Jun‐18 24‐Apr‐18 56
  1006 ‐ Delete SPA Disposal 5 3 05‐Mar‐18 A 20‐Jun‐18 5‐Mar‐18 17
    Delete SPA Disposal 5 3 05‐Mar‐18 A 20‐Jun‐18 5‐Mar‐18 17
      SP006‐0100 Delete SPA Disposal 5 3 30% 05‐Mar‐18 A 20‐Jun‐18 5‐Mar‐18 17


